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SEGMENT

W1A

W2B

T1

T1

W1A

W1B

W2A

T2

Wi1B

Wi1B

W2A

W2A

W2B

T3

W2A

LOCATION
Research Forest from FM 2978 to Branch Crossing
Grogan's Mill from Research Forest to South Mill Bend
SJRA Main Campus at Lake Conroe Dam
McCaleb Rd
Along the east side of FM 2978 south of Ken Lakes Dr
Research Forest at Crownridge Dr

Research Forest from Greenbridge to Grogan's Mill

Fish Creek Thoroughfare near Woodforest Golf Club

Research Forest at Kuykendahl

Alden Bridge at Panther Creek Tributary

Research Forest from Shadow Bend to Grogan's Mill

Research Forest from Lakeside Dr. to Gosling

Grogan's Mill from Woodlands Pkwy to South Mill Bend

Fish Creek Thoroughfare/Sendera Ranch Rd

Research Forest from Lakeside Dr. to the west side of the CBI
entrance

ACTIVITY

Clearing and preparing for future open cut and tunneling pipe installation. Pipe deliveries
causing intermittent traffic interruptions.

Survey staking; locating underground utilities to begin within the next two weeks; and
intermittent traffic interruptions.

Completing pipe installation under Lake Conroe spillway; pipe installation west of SIRA
main building to west end of dam.

Clearing of easement; survey staking; and pipe and equipment deliveries causing
intermittent traffic interruptions.

Pipe installation.

Pipe installation.

Construction survey staking; locating underground utilities; and intermittent traffic
interruptions.

Continuing two tunnel shafts and two open cut areas; receiving pipe deliveries; and
beginning pipe installation north of Woodforest Parkway (Crew 1) and south of Woodforest
Parkway (Crew 2).

Pipe installation and establishing traffic control barriers for bore pits.
Continue tunneling operations.

Installation of all perimeter advance warning traffic control signage; and contractor
beginning installation of tree protection and storm water pollution prevention.

Installation of temporary signals starting at Lakeside Dr. moving west towards Gosling
(possible rolling lane closures).

Installation of tree protection; storm water pollution prevention; and perimeter advance
warning traffic control signage. The inside southbound and inside northbound lanes will be
closed to traffic starting at South Mill Bend and moving north only at the locations where
temporary cross-overs will be constructed within the center median. Traffic control devices
will be at the following locations: north and south of the North Mill Bend intersection and
west of BuckThorne PI.

Installation of tree protection; storm water pollution prevention; and perimeter advance
warning traffic control signage.

Temporary outer lane closures for critical locates.



